EJCDC
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

NOTICE TO PROCEED

Owner:	Caldwell County	Owner's Contract No.:	
Contractor:	Fortech, Inc	Contractor's Project No.:	
Engineer:	WithersRavenel	Engineer's Project No.:	23-0697
Project:	Caldwell County SCADA Installation Phase 1	Contract Name:	
		Effective Date of Contract:	February 13, 2024

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on (Notice to Proceed Date).

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. In accordance with the Agreement, the number of days to achieve Substantial Completion is 180 calendar days, and the number of days to achieve readiness for final payment is 210 calendar days.

Before starting any Work at the Site, Contractor must comply with the following:

Paragraph 2.01 of the General Conditions provides that you must deliver the required bonds and evidence of insurance (with copies to Engineer and other identified additional insureds and loss payees) in accordance with the Contract Documents.

Owner:	*(Owner)*	Contractor:	
	Authorized Signature		Authorized Signature
By:	(Owner Signing Official)	By:	
Title:		Title:	
Date:		Date:	

Copy: Engineer