Recovery Update

Jessica Trotman
Assistant Town Manager
April 2025

FEMA Site Inspections

We will complete site inspections this month.


Damage Inventory



Originally completed in February on time.



Deadline extended to April 17



Captured 3 additional damages, updated accordingly.



Updated DI will also be submitted to NCEM re: cashflow loan

Debris Removal

Type of Debris	Responding Agency	Status
Right-of-Way *This includes Town property*	FEMAnd USACE contractor	Mission ended April 1
Waterways	FEMA/USACE contractors	Active. Anticipate completion in June.
PPDR (171 applications)	FEMA	Active. Applications accepted until April 15.
Town Bridges	TOBM Public Works (hauled by FEMA, USACE and USACE Contractors)	Active

Temporary Facilities



Arrive May 9, 2025.




Public Works and Planning will relocate.





Announcements will be made regarding office operating hours for relocating.

Floodplain Administration





Planning & Development Services Since 10/7/24





Insurance Update





FEMA Projects

Expedited Project

Small Roads Project

EOC 1

Water Distribution System

Hilltop Road

Communication Updates



New website for recovery related funding/finances, project tracking etc.



Recovery communication strategy



Continue resources for community focused resources website



Continue existing avenues, including newsletter, social media, monthly updates







Advocating for the Needs of Residents and Town