Amendment 4 Fee Summary

Task	Original Agreement Fee	Amendment No. 1 Fee	New Total Fee After Amend. 1	Amendment No. 2 Fee	New Total Fee After Amend. 2	Amendment No. 3 Fee	New Total Fee After Amend. 3	Amendment No. 4 Fee	New Total Fee After Amend. 4	Amendment No. 1 Comments	Amendment No. 2 Comments	Amendment No. 3 Comments	Amendment No. 4 Comments
100	$ 5,900	$ 22,257	$ 28,157	$ -	$ 28,157	$ -	$ 28,157	$ -	$ 28,157		No change.	No change.	No change.
200	$ 82,800	$ 38,344	$ 121,144	$ 87,100	$ 208,244	$ -	$ 208,244	$ -	$ 208,244	Includes new survey and geotech costs.	Includes additional survey, additional geotech costs and redesign of site.	No change.	No change.
300	$ 6,300	$ 2,100	$ 8,400	$ 4,350	$ 12,750	$ -	$ 12,750	$ -	$ 12,750	Mainly change in rates	Update permit applications and obtain new or modified permits.	No change.	No change.
400	$ 6,300	$ 6,500	$ 12,800	$ 11,600	$ 24,400	$ 8,200	$ 32,600	$ -	$ 32,600	More work expected for bidding process for elevated storage tank	Repeat bidding steps for modified design.	Longer period for bid preparation, increased costs of supporting meetings and award process. ARAP documentation.	No change.
500	$ 25,200	$ 35,700	$ 60,900	$ -	$ 60,900	$ 53,200	$ 114,100	$ 26,400	$ 140,500		No change.	Larger and more complex scope of work, higher level of site engagment for stormwater controls, longer construction period, increased direct costs and rate adjustments since 2019.	Exntended construction duration, increased direct costs.
600	-	$ -	$ -	$ -	$ -	$ 16,100	$ 16,100	$ 2,400	$ 18,500	N.A.	N.A.	**New Task** for closeout, increased closeout effort for regulatory and ARPA requirements.	Increased direct costs.
Total	$ 126,500	$ 104,900	$ 231,400	$ 103,050	$ 334,450	$ 77,500	$ 411,950	$ 28,800	$ 440,750				