CHANGE ORDER NO.: 1

Owner:	City of Brevard	Owner's Project No.:	
		Engineer's Project No.:	
Engineer:	WSP USA INC.	US0045457.7149	
Contractor:	Hyatt Pipeline LLC	Contractor's Project No.:	
Project:	Hillview Culvert Replacement		
Contract Name:	Hillview Culvert Replacement		
Date Issued:	7/16/2026	Effective Date of Change Order:	7/16/2026

The Contract is modified as follows upon execution of this Change Order:

Description:

Install 6" insertion valve on existing 6" watermain in Cashiers Valley Road

Attachments:

Contractor's proposal CO#1 dated 7/16/2026

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: $ 1,018,748.00	Original Contract Times: Substantial Completion: August 17, 2026 Ready for final payment: August 31, 2026
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous Change Order]: $ NA	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: No change Ready for final payment: No change
Contract Price prior to this Change Order: $ 1,018,748.00	Contract Times prior to this Change Order: Substantial Completion: No change Ready for final payment: No change
Increase this Change Order: $ 20,519.20	[Increase] [Decrease] this Change Order: Substantial Completion: No change Ready for final payment: No change
Contract Price incorporating this Change Order: $ 1,039,267.20	Contract Times with all approved Change Orders: Substantial Completion: No change Ready for final payment: No change

Recommended by Engineer (if required)	Accepted by Contractor
By: Tony Hauser, PLA, PE	R.D. Childers III Digitally signed by R.D. Childers III DN: C=US, E=dchilders@hyattpipeline.com, O="Hyatt Pipeline, LLC", CN=R.D. Childers III Date: 2026.07.21 17:12:51-04'00'
Title: Civil Engineer w/ WSP USA INC.	
Date: 7/16/2026	
Authorized by Owner	Approved by Funding Agency (if applicable)
By:	
Title:	

EJCDC® C-941, Change Order EJCDC® C-941, Change Order, Rev.1.
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies and American Society of Civil Engineers. All rights reserved.

To City Of Brevard
Attn David Todd
Job Name Hillview Street Culvert
Plans Dated Proposed CO#1
Date Quoted **7/16/2026**

Quantity	Water Items	Unit	Unit Price	Total
1	6" Insertion Valve incl. Excavation / Backfill / Patching, etc.	EA	$ 20,519.20	$ 20,519.20
			$ -	$ -
			Section Total	**$ 20,519.20**

Total **$ 20,519.20**

Excluded From Proposal:
Rock Excavation

Purpose of Proposed Change Order:
Install 6" insertion valve to allow water line to be isolated for culvert installation
Currently city water flows in two direction and cannot be cut in excavation area.

Accepted By:
Name:
Company:
Date: